

OWR Mapping Review Status - 11/5/2018																
Applicant Name	Agent	Project Name	Project Type	Stream Name	County	Community	Date Initially Received	Latest Received Date	Status	Comments	Date Issued	Upstream	Downstream	Distance (Approx.)	Drainage Area	Unsteady Model? (U)
O'Fallon, City of (?)	TWM, Thouvent, Wade & Moerchen, Inc.	Park Bridge Station LOMR	LOMR	Ogles Creek	St. Clair	O'Fallon	8/24/2018	8/24/2018	In							
Orland Park, Village of	CBBEL	Spring Creek LOMR	LOMR	Spring Creek	Cook	Orland Park	8/23/2016	9/5/2018	Under Review	Receive info 9/5/2018. Request info 6/11/2018 Receive info 10/5/2017. Request info. 10/27/2016						
FEMA/STARR	STARR	Monroe Co. Hydrology	Hyd Q	Hill Lake Creek, Hill Lake Spring, Palmer Creek, Palmer Creek Tributary, Rueck Creek	Monroe	Columbia	9/10/2018	9/10/2018	Under Review							
Rockford, City of	Clark Dietz	Water Reclamation District FW correction	LOMR	Rock River	Winnebago	Rockford	7/11/2018	10/18/2018	In	Receive info. 10/18/2018 Request info 7/31/2018. All digital						
Review Completed, Approval Pending																
Finals																
Grundy County	CBBEL	Claypool Ditch study	Hyd Q LOMR	Claypool Ditch	Grundy, Will		3/24/2017	7/30/2018	F	In 7/30/2018, out 7/15/2018, in 4/11/2018, out 8/30/2017, In 07/03/2017, out 4/10/2017	8/3/2018	Headwaters	Mazon R.	2 mi. Floodway	35 sq. mi.	converted to steady
Champaign, City of	Farnsworth Group	Boneyard Improvements Phase 2	LOMR	Boneyard Creek	Champaign	Champaign	1/22/2018	1/22/2018	F	SWMM5 model	8/6/2018	University Ave.	Wright Street	0.7 mi.		SWMM5
Infinity Healthcare Management of Illinois LLC	Clayton Engineering Company Inc	LOMR for previous work	LOMR	Carr Creek	Madison	Columbia		5/13/2014	F	Superceded by STARR Study, permit questions resolved In 4/25/2017. Out 01/03/2017, Out 12/19/2016, Out 12/23/2015	9/26/2018					
Outs																
Wheeling, Village of	CBBEL	Buffalo Creek	Hyd Q LOMR	Buffalo Creek	Cook	Wheeling	5/23/2017	7/13/2017	Out	7/13/2017-agree with approach-2D w/Unsteady supplement to steady-state for overflow area						overland routing only
Highland, City of	Oates Associates	Flow Rates	Misc	Lindenthal Creek and Laurel Branch	Madison	Highland	12/20/2017	7/26/2018	Out	Request info 8/15/2018. Receive info 7/26/2018, electronic. Request full study documentation 6/27/2018 Submitted electronically						
LTAP Acquisitions/Synergy Law Group	Engineering Resource Associates	LOMR	LOMR	Illinois & Michigan Canal (I&M Canal), Tributary B,	Will	Lockport	2/22/2018	2/22/2018	Out	Request info. 8/17/2018						
Naperville, City of	TY-Lin International	75th St. Bridge LOMR	LOMR	DuPage River West Branch	DuPage	Naperville	8/17/2018	8/17/2018	Out	Request info 8/24/2018		0.5 mi U/S 75th St.	1.1 mi D/S 75th St.	1.5 mi.		
Amboy, City of	Willett Hofmann & Associates	Post-CAV Study	Hyd Q LOMR	Green River Unnamed Tributary & NE Reach	Lee	Amboy	2/21/2018	8/24/2018	Out	Request info 9/19/2018, Received Bartlett 8/24/2018		headwaters	Confluence Green R.	3.92 mi.	2.3 sq. mi.	
Tuscola, City of	Clark Dietz	Barker & Prairie Streets Project LOMR	LOMR	Hayes Branch	Douglas	Tuscola		7/11/2018	Out	Request Info 10/3/2018, Received Bartlett 7/11/2018						
Wenona, City of	Chamlin & Associates	Sandy Creek H&H	Hyd Q LOMR	Sandy Creek Tributary and Sandy Creek Unnamed Tributary	Marshall	Wenona	6/29/2018	8/24/2018	Out	Request info. 10/18/2018. Rcv'd Bartlett 8/24/2018						