



June 21, 2023

Gregory Logsdon
Environmental Control Manager
EEC, DNR, Division of Mine Reclamation & Enforcement
625 Hospital Drive
Madisonville, KY 42431

RE: Kentucky Land Resources, Inc
Permit 892-9005 – Matanzas W-09 Silt Basin
Notice of Non-Compliance #13-2574

Mr. Logsdon

Kentucky Land Resources, Inc. (KLRI) requests an additional 60-day extension to complete the remedial measures required to abate the notice of non-compliance #13-2574 written on March 21, 2023 on permit 892-9005.

1. Maintenance of sedimentation ponds, KAR 16:090:
Equipment is on site and work is being done to remove sediment from the silt basin.
More than 80% of sediment material has been removed from the pond.
2. Grading and protecting topsoil KAR, 16:050:
Equipment is on site and work has been completed on more than 50% of the area that needs to be graded. Additional grading work still needs to be completed. KLRI expects to start seeding within the next two weeks, weather depending.

KLRI is diligently working to clean-out the silt basin, regrading and seeding of the slopes of the Matanzas valley. Since commencement of this project, KLRI has experienced inclement weather, which has delayed the completion of these remedial measures. Due to this inclement weather, an extension for the non-compliance is necessary..

KLRI appreciates your time and consideration on this matter.

Sincerely, Joe Barnes



46226 NATIONAL ROAD ST. CLAIRSVILLE, OHIO 43950

Kentucky Land Resources, Inc.