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In this packet, you will find necessary information and instructions for implementing an approved development 
project involving IL Bike Path grant assistance through the Illinois Department of Natural Resources (DNR). 
PLEASE READ THE FOLLOWING CAREFULLY!  Failure to comply with these instructions/guidelines 
could jeopardize grant reimbursement. 

General: 

1) To maintain grant eligibility, the local project sponsor must satisfactorily complete ALL approved project
elements as specified in the approved project application and signed Project Agreement.  Any project
scope changes (additions or deletions) must be approved by the DNR in order to maintain eligibility for
grant reimbursement.

2) Project construction for which Bike Path funding assistance is requested may be accomplished by any of
the following methods or combinations thereof: 1) competitively bid contract(s) per local/state
procurement guidelines, 2) directly hired labor and material purchases IF qualifying as bid exempt and 3)
using local agency Force Account labor (in-house staff).

3) For all Development projects, the local sponsor must comply with applicable state statutes and applicable
local ordinances concerning bidding requirements for construction contracts and equipment/material
purchases. DNR may request documentation from the local agency to verify compliance with applicable
state statutes.

4) All facilities constructed with IL Bike Path assistance must be developed and designed to accommodate
full accessibility standards as per the most current “Americans with Disabilities Act” (ADA) guidelines
and “Illinois Accessibility Code".  If you have any questions or doubts regarding the design standards
being proposed for your project, it is strongly encouraged that "working drawings" be submitted to the
DNR for review and approval prior to construction and/or bid solicitations.

5) Unless otherwise approved by the DNR, all bike paths must be constructed with a minimum finished tread
surface width of eight feet (8').  It is recommended that construction be in compliance with the most recent
edition of AASHTO's "Guide for the Development of Bicycle Facilities.”

6) The approved IL Bike Path development project must be completed and ready for a final close-
out/acceptance inspection by Illinois DNR staff AND all project costs for which reimbursement is
expected must be incurred no later than the expiration date specified on the signed Project
Agreement, unless otherwise approved by Illinois DNR Grant staff.  Failure to have approved project
components completed by the specified project expiration date could jeopardize approved grant
reimbursement for the project.

7) The maximum allowable claim for "contracted" Architectural/Engineering (A/E) services used for the
proper design and construction supervision/administration of an approved IL Bike Path development
project shall not exceed the following percentages of actual grant-assisted, project construction costs:

15.25% for Initial analysis, design & bid work and on-site construction supervision and final project
acceptance/close-out work

NOTE: Project A/E services may be accomplished "in-house" (force account) IF qualified staff exists and 
approved by the Illinois DNR.  (See page 5, item #6 under Force Account Labor Guidelines for funding 
limits.) 
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8) In connection with and prior to construction, and thereafter the subsequent operation and
maintenance of the Bike Path grant assisted facilities, the Local Agency agrees that it shall be responsible
for and obtain all necessary permits, licenses or forms of consent, as the case may be, from, but not
limited to, the following agencies:   (Failure to do so can jeopardize grant reimbursement.)

a. U.S. Department of the Army, Corps of Engineers.
b. IL Dept. of Transportation (Div. of Highways).
c. IL Environmental Protection Agency.
d. IL Dept. of Natural Resources concerning "Interagency Wetlands Policy Act"(20 ILCS

830); "State Endangered Species Act" (520 ILCS 10/11); cultural resource impacts (20
ILCS 34/20, coordinated with the IL Historic Preservation Agency); and through the Office of
Water Resources at IDNR, impacts to state waterways  (615 ILCS 5/5).

e. IL Dept. of Public Health (Campground Licensing & Recreational Area Act, 210 ILCS 95/1).
f. Local building or zoning agencies or boards, where applicable.

9) Your agency may be subject to the audit requirements of the Grants Accountability and Transparency
Act (GATA) which is governed by federal 2 CFR 200.500. Audit certification and submission is
completed on the State of Illinois Grantee Portal- https://grants.illinois.gov/portal/

10) Status of project progress and spending must be reported to the DNR Grant Administrator assigned to
the project each January 1, April 1, July 1 and October 1 throughout the duration of project
implementation (i.e., until the FINAL project billing is submitted to DNR).    The enclosed “Periodic
Performance Report” and “Periodic Financial Report” forms are required under the Grant Accountability
and Transparency Act. Failure to submit a required reports will result in no reimbursement (for
projects over $25,000.00) and may result in the local sponsor being placed on the statewide Stop
Pay List (See 44 IL Admin Code 7000.80)

11) Please contact DNR Grant staff for assistance at 217/782-7481 if you have any questions
regarding program requirements as you proceed with project implementation.

Accessibility Specifications Guide: 

All facilities constructed with Illinois Bicycle Path grant assistance must be designed in accordance with standards 
of the most recent version of the Illinois Accessibility Code and most recent “Americans with Disabilities Act”, 
whichever is more stringent. 

A copy of the Illinois Accessibility Code may be obtained by calling 217/782-2864 (Springfield) or 312/814-
6000 (Chicago) or by visiting the Illinois Capital Development Board Website: 
https://www2.illinois.gov/cdb/business/codes/IllinoisAccessibilityCode/Pages/default.aspx  

To supplement this information, the U.S. Architectural and Transportation Barriers Compliance Board pursuant 
to ADA has developed final guidelines for recreation facilities and outdoor developed areas.  A copy of the 
guidelines can be obtained by writing to: Access Board, Recreation Report, 1331 “F” Street, N.W., Suite 1000, 
Washington, D.C. 20004-1111.   Telephone: 202/272-5434, or 800/514-0301, or contact their web site at 
www.access-board.gov. 

https://www2.illinois.gov/cdb/business/codes/IllinoisAccessibilityCode/Pages/default.aspx
https://grants.illinois.gov/portal/
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Open Competitive Bidding: 

1) EXCEPT as noted below in items #2 - #5, all open competitive bidding shall be done in conformance with
the local sponsor's statutory requirements governing public procurements.

2) Language comparable to the following shall appear in all "bid advertisements" relative to the
approved grant project:

"This project is being funded, in part, with State of Illinois Bike Path Grant Program funding
assistance made available through the Illinois Department of Natural Resources."

3) The local sponsor shall encourage 1) “minority” business firms to submit bids on the approved
project and 2) successful contract bidders to utilize minority businesses as sub-contractors for
supplies, equipment, services and construction.  This stipulation should be noted in all bid solicitation
notices.

4) Contract award(s) shall be made to the lowest responsible bidder whose bid properly addresses and
complies with the invitation, and is most advantageous to the local sponsor; price and other factors
considered.  (Factors such as discounts, transportation costs, and taxes may be considered in determining
the lowest bid.)  For contracts requiring “open competitive bidding”, justification for acceptance of a no-
bid contract or awarding of contracts to other than the lowest bidder shall be subject to approval from
the DNR.

5) The bid proposal forms should be structured for flexibility.  This can usually be done most effectively
with add/deduct alternates and bidding the work by specific/distinct work elements.

The instructions to bidders in the bid specifications should clearly indicate what constitutes a valid bid
and how the contract/bid will be awarded (lowest responsible/qualified bidder for all work items versus
individual work items; base bid and selected bid alternates versus base bid separate from bid alternates,
etc.).  It should also specify whether substitutes will be accepted and whether scope of individual work
elements can be modified.

In general, the Instructions and General Conditions section of the bid specifications should, at a minimum,
address the following items:

. Bid Opening Date 

. Number of days Bid must be held 

. Bid, Performance and Payment Bond/Security Requirements* 
    (In accordance with the “Public Construction Bond Act”, 30 ILCS 550/1 et.seq.) 

. Contractor Insurance Requirements 

. Completion date and if liquidated damages occur for late completion 

. Terms of Payment to Contractor 

. Schedule of quantities/material list and Unit Costs  

. If Bid is for material or product supply, do not specify specific name brand without also accepting 
"or approved equal".  Also, specifications for a particular product or material cannot be written in 
such detail to prevent a competitive bidding situation.  

(*) Bonding requirements for all public works projects in Illinois are stipulated in the “Public 
Construction Bond Act” (30 ILCS 550/1 et.seq.) which states that every contractor on a public  
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works project must provide to the satisfaction of the public agency good and sufficient bond with 
adequate sureties to guarantee construction performance and payment of materials and labor used 
in such work. 

REMEMBER, the approved Bike Path project should be completed by the date specified in the Project 
Agreement.  The local sponsor should ensure that all bidders are aware of the expected completion date 
by specifying the expected start date and completion date for project construction in the bid specifications 
package.  

6) In certain instances, conditions may arise after work has begun that are beyond the control of the local
sponsor and contractor which necessitates a change in specification and/or price.  To maintain grant
eligibility, these changes must be done by formal change orders.  If the change order involves 1) the
total deletion of an identified project component, 2) the addition of a new component for which
reimbursement will be sought or 3) exceeds $10,000 in value, the local sponsor must receive Illinois
DNR approval in order to ensure grant eligibility is maintained.  For change orders in excess of
$10,000 (pursuant to Section 33E-9 of the Criminal Code of 1961, as amended) written assurance MUST
BE provided to the Illinois DNR by the local sponsor that such a change was not reasonably foreseen at
the time of initial construction contract execution.

7) In addition, 50% of the labor hours on the project must be performed by actual residents of the State of
Illinois.  Article 80 of the FY 10 Budget Implementation (Capital) Act, P.A. 96-37 (HB 2424.)

No-Bid Procurements & Force Account (FA) Labor Guidelines: 

1) Project construction can be completed by various means of procurement of material and equipment.  For
all development projects, the local sponsor must comply with applicable state statutes and applicable local
ordinances concerning bidding requirements for construction contracts and equipment/material purchases.
In addition, grant reimbursement can be provided for project construction completed using local agency
in-house staff (“Force Account” labor).

2) Equipment rental necessary to complete “force account” labor construction is eligible for grant
reimbursement.   HOWEVER, the value of donated material, labor and equipment to a project  IS NOT
grant eligible nor is the purchase of non-consumable items (tools, etc.) necessary to complete project work.

3) For “Force Account labor”, the local sponsor shall maintain accurate time records and complete the
appropriate time sheet summary form (attached) for reporting "in-house" force account labor necessary
and reasonable for completion of the approved project components.  This includes only those employees
directly involved in project construction and any associated design work, construction supervision, and
overall project record keeping and administration.   The value of such labor shall reflect actual wages paid
to each employee, and may include fringe benefits.  (Wages paid shall not be higher than those for persons
on similar jobs within the local agency.)   Claims for clerical and administrative Force Account labor
necessary for overall project record keeping and administration shall not exceed 2.5% of the total
“direct” costs claimed for approved Force Account construction labor and “non-bid” material purchases
(see item #6 below).

4) For all small procurement (not required to be bid by state statute or local ordinance) material purchases,
appropriate purchase orders and/or invoices and corresponding canceled checks must be recorded on the
"Materials Itemization Sheet" (attached) according to each major project construction component for
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which the materials were purchased.    (Warning!  Keep in mind that the local sponsor must comply with 
applicable state statutes and applicable local ordinances concerning bidding requirements for 
equipment/material purchases.) 

Please contact the DNR grant administrator assigned to your project if there are any questions regarding 
the completion of the forms mentioned in items #3 - #4 above. 

5) Overall guidelines for billing claims involving Force Account (FA) labor for project
architectural/engineering (A/E) and administrative services are as follows:

● At least 90% of  project costs must be for "direct" construction costs.

● Design and Construction Supervision Costs  - <7.5% of associated “direct” construction costs.

● Administrative/Clerical Support Costs  - <2.5% of “direct” FA & small procurement material costs.

Billing Requirements: 

1) Billing requests for grant reimbursement are processed after 100% project completion, unless otherwise
approved by the DNR.  Only costs incurred  during the specified “project period” indicated on the Project
Agreement and necessary to complete approved project components are eligible for grant reimbursement.
Billing documentation must be submitted as soon as possible after project completion.

2) The following documentation is required for the final project billing:

A) One copy of record (as-built) drawings (drawings must be no larger than 11 X 17).

B) Copy of the environmental (CERP) sign-off letters/forms from the Illinois DNR (see page 2, item #8
of General information section.)

C) Completed "Development Project Billing Form" (containing original signatures) and "Final Project
Performance Report".  (forms enclosed)

D) Agreed Upon Procedures Report from CPA firm.  Costs claimed on the “Development Project Billing
Form” must be reviewed and attested to by an independent CPA(1)  in accordance with the Statement
on Standards for Attestation Engagements as established by the American Institute of Certified Public
Accountants.   The independent Attestation will be based on the “Agreed Upon Procedures” developed
by DNR and identified on Attachment A.

NOTE:  The cost of having the independent attestation of the Project Billing conducted is considered
an eligible project cost and may be claimed for 50% grant reimbursement.  Submit invoice from
accounting firm and proof of payment.

E) One photo of the sign acknowledging BIKE PATH grant assistance posted at the project site.

(1) It is recommended that the CPA firm that conducts the Grantee’s regular agency-wide audit be used for this purpose.

Information the Project Sponsor (grantee) will need to provide the CPA (auditor) in order to have the 
independent Billing attestation efficiently completed according to the established “Agreed Upon 
Procedures”. 
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Copy of the signed Project Agreement and any amendments executed thereto; 

A “spread sheet or schedule” of  all professional services (A/E) contracts and publicly bid construction and 
material/equipment purchase contracts and associated contract change orders (if applicable) issued pursuant 
to the approved Bike Path project for which grant reimbursement is claimed; 

The schedule should list the following: contractor or A/E firm name, project element completed by contract, 
contract amount and, if applicable, itemized listings of any contract change orders. (See Attachment B for 
example) 

Proof of bid advertisement for all publicly bid construction and material/equipment purchase contracts. 

Copy of “Bid Tabulation” for each publicly bid construction and material/equipment purchase contract. 

(If applicable) Justification for and proof of Board action, approving the awarding of any project 
construction and material/purchase contract to someone other than a low bidder. 

A “Schedule of Professional Services (A/E) and Publicly Bid Project Contracts” and “Schedule of Project 
Expenditures” incurred pursuant to the approved Bike Path grant project for which grant reimbursement is 
claimed.  The schedule shall list, at a minimum, information shown in the example on Attachment B 
on page 8.  The “schedule/spread sheet” must contain a “certification statement” signed by the Grantee’s 
chief fiscal officer and chief administrator / elected officer attesting to the accuracy of the information and 
must be included in the submitted project billing to IDNR. 

Copy of applicable state statutes and applicable local ordinances concerning bidding requirements for 
construction contracts and equipment/material purchases.
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Attachment A 

“Agreed Upon Procedures” for Bike Path Project Billing Attestation

Costs claimed for Bike Path grant reimbursement on the Development Cost Summary Statement (Development Project 
Billing Form) must be attested to by an independent CPA licensed in the State of Illinois.  The attestation shall be completed 
in general accordance with the Statement on Standards for Attestation Engagements as established by the American Institute 
of Certified Public Accountants and based on the following “agreed upon procedures” developed by the Illinois Department 
of Natural Resources. 

Recommended “agreed upon procedures” for attesting to the eligibility of the costs claimed on the Development Project 
Billing Form signed and attested to by the local project sponsor (grantee): 

Based on both 1) the “Schedule of Professional Services (A/E) and publicly bid Project Contracts” and 2) the 
“Schedule of Project Expenditures” provided by the local project sponsor (grantee) as supporting documentation for 
the Development Project Billing Form, perform the following procedures and provide a report detailing the results. 
The report should include copies of the aforementioned schedules and the signed Development Project Billing Form 
provided by the local project sponsor (grantee). 

A. Verify that all contracts listed on the schedule were for work germane to the scope of the approved Bike Path
project as described on the signed Project Agreement and any amendments thereto, and, with the exception of
project professional services (A/E) contracts, were executed after the project start date indicated on the signed
Project Agreement.  Identify and report any exceptions.

B. With the exception of Professional Services (A/E) contracts, verify that the local project sponsor (grantee) has
complied with applicable state statutes and applicable local ordinances concerning bidding requirements for
construction contracts, and equipment/material purchases. Identify and report any exceptions.

C. Verify that all publicly bid construction and material/equipment purchase contracts executed for the project
were awarded to the low bidder.   Identify and report any exceptions and attach written justification from local
project sponsor (grantee) for their awarding any contract to someone other than the low bidder.

D. Verify that all change orders to the construction and material/equipment purchase contracts are germane to the
approved Bike Path project scope and that any change orders of $10,000 or more were approved by DNR.
Identify and report any noted exceptions and attach a copy of any change order noted as an exception.

E. Sample a minimum of 25% of the project expenditures listed on the “Schedule of Expenditures” (sample shall
represent at least 50% of total project expenditure value) and trace to the local project sponsor’s accounting
record system and verify the costs are germane to the project scope and, with the exception of project
professional services (A/E fees), were incurred during the project period specified on the signed Project
Agreement.   Identify and report any noted exceptions.

F. If Force Account labor (use of project sponsor’s own staff to complete project construction) is listed/claimed
on the “Schedule of Expenditures”, sample a minimum of 20% of the listed Force Account labor charges
(minimum 35% of FA labor value) to determine if the charges are allowable and germane to the project scope
AND can be traced to supporting Project Sponsor time keeping records.   Identify and report any unsupported
charges.

Revised: 09/06 



8 

ATTACHMENT B 
Schedule of Professional Services (A/E) and Publicly Bid Project Contracts 

[EXAMPLE FORMAT ] 
Grant Project #:         BP 04 - XXX

Firm Name Project Element Base Contract Amt C. O. 
# and Amt 

Total 

John Doe & Associates A/E services $10,500.00 $10,500.00 

Gonzo Construction Co. Site Clearing/Grubbing  $13,500.00 #1 - $ 800.00 

#2 - $500.00 $14,800.00 

SG Contractors Grading and Filling $35,900.00 #1 - $2,500.00 

#2 - $1,520.00 $ 39,920.00 

Acme Paving Co. Bike Path/Parking lot $108,000.00 #1 - $3,000.00 

#2 - $1,000.00 $112,000.00 

Springdale Landscaping Seeding $10,500.00 #1 - $1,200.00 $ 11,700.00 

      TOTAL $188,920.00 

Schedule of Project Expenditures 
[EXAMPLE FORMAT ] 

Grant Project #:    BP 04-XXXX  

Vendor/Contractor  
Name 

Project Element Invoice Date 
and Number 

Invoice 
Amount 

Payment  
Check  # 

Amount Amount Claimed for Grant 
Reimbursement 

Gonzo Construction Co. Clearing 12/15/03 52365 2535 $14,800.00 $14,800.00 

SG Contractors Grading 12/01/03 1539 2536 $38,400.00 $38,400.00 

J. Doe & Associates Plans 11/23/03 00256 2530 $8,250.00 $ 7,250.00 

(Force Account Labor) 
Employee Name & S.S. # 

Job Description Hours Claimed (1) Hourly Wage (Attach 
FA:DOC-1) 

Amount Claimed for Grant 
Reimbursement 

(1) Taken from Project Sponsor’s time allocation records (time sheets)

CERTIFICATION STATEMENT: 

I hereby certify that the costs shown on this “Schedule of Project Expenditures” are true and correct and based on actual expenditures by the Project Sponsor for the referenced Bike Path 
project;  that grant reimbursement/payment from the State of Illinois has not been received for these costs; and that the costs are in accordance with provisions of the Illinois Bike Path 
grant program (17 IL Adm Code 3040). 

Signature: 

Name & Title 

ATTESTED BY:  Date: 
  (Signature of local agency’s chief fiscal officer) 
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Optional Bike Path Billing Documentation Procedure 

An optional project billing documentation procedure may be authorized by DNR, on a case-by-case basis, for 
some rural communities and small scale projects.  However, this alternate method of documenting a project 
billing may result in a delay in grant payment.   If the optional billing documentation procedure is approved 
by DNR for a project, the following project cost support documents must be submitted, as applicable, in addition 
to items 2 A) B) C) & E) listed under the Billings Requirements on page 5. 

1) (Billing Claim for BID and NON-BID construction contracts)

Proof of  bid advertisement from local newspapers (Bid contracts only); and  
Bid Tabulation for each project bid request. 
Signed contract(*) and change orders, if any, for each contractor; 
Copies of each contractor pay requests along with canceled check(s) or final lien waivers 
verifying proof of payment; 

(*)  only require cover page, signature page(s), contract amount/description page(s). 

2) (Billing Claim for small procurement material costs and “force account” labor)

● Form FA/DOC-1 (Force Account Material Cost Summary).   [Form attached]

Itemize all material purchases/costs by major project components, such as tennis court(s), picnic
shelter(s), playground, ballfields, restroom buildings, parking, etc.  For each major component list:

a) the company/business for each material purchase;
b) description of materials purchased, quantity, & the purchase order number; and
c) payment check number and check amount. (Do not submit canceled checks, purchase    orders, etc.
to IDNR.  These items should be kept with the grantees project file.)

● Form FA/DOC-2 (Force Account Labor Summary).   [Form attached]

For "in-house" labor claims, the sponsor must determine by corresponding time sheet records the
amount of local agency labor attributed to each project component and tabulate on this form.

3) Contracted Project Design Work (architectural/engineering services)

● Copy of signed contract/agreement
● Copy of each pay request and canceled check verifying proof of payment
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Audit Requirements 

A. Record Retention

As stipulated in the General Provisions of the grant Project Agreement, the local project sponsor (grantee) 
must maintain, for a minimum three (3) year period following project completion, satisfactory financial 
accounts, documents, and records associated with the project and the disbursement of grant funds pursuant 
to this Agreement, and shall make them available to the Illinois DNR and/or the State of Illinois, Auditor 
General, and the Attorney General for auditing at reasonable times.  Failure by the grantee to maintain such 
accounts, documents, and records as required herein shall establish a presumption in favor of the State of 
Illinois for recovery of any funds paid by the State per this Agreement for which adequate records are not 
available to support their purported disbursement. 

B. Audit Requirements

Local agencies receiving a cumulative total of $500,000 or more in state Bike Path assistance in a given
year are required to have an agency-wide annual financial and compliance audit conducted as is generally
required by 1) state law (65 ILCS 5/8-8-1 et seq. Or 55 ILCS 5/6-31001 et seq.) 2) by the grantee’s own
governing body, as applicable.  A copy of the audit must be provided to DNR, upon request, OR if any
findings (irregularities) involving the Bike Path grant are reported in the audit.

The audit must be conducted by an independent public accountant, certified and licensed by authority of the
State of Illinois and conducted in accordance with generally accepted auditing standards adopted by the
American Institute of Certified Public Accountants (AICPA, 1985) Procurement of the necessary audit(s)
is the responsibility of the local agency and can follow established local procurement procedures, provided
those procedure promotes an open and competitive environment.

C. Audit Resolution

The grantee shall be responsible for timely action in resolving any audit findings or questioned project costs.
In the event that questioned costs are ultimately deemed disallowed as determined by the Illinois DNR or
its representative, the grantee shall be responsible for repayment of such costs.
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STATE OF ILLINOIS 
DEPARTMENT OF NATURAL RESOURCES 

DEVELOPMENT PROJECT BILLING STATEMENT 
(ILLINOIS BICYCLE PATH GRANT PROGRAM) 

Project #: 

Project Sponsor: 

Project Title: 

Project Billing #: 

DEVELOPMENT COSTS SUMMARY STATEMENT 

Cost Category Expenditure 

Construction Costs      (Contracted) bid contracts 

Non-bid contracts 

Construction Costs (Force Account) 
In-House labor 

Material Supplies 

Architectural/Engineering Fees 

Other (specify)     

CPA Attestation Fee, if applicable (attach copy of invoice & proof of payment) 

TOTAL 

Less Local Agency Share 

Amount of Grant Reimbursement Claimed 

CERTIFICATION STATEMENT: 
I do hereby certify that this Billing is correct and just and based on actual payment(s) of record by the Project Sponsor; that payment from the State of 
Illinois has not been received for these costs; and that the completed work and services or purchases are in accordance with provisions of the Illinois 
Bicycle Path grant program (17 IL adm Code 3040) and the signed Project Agreement, including amendments thereto, with the Illinois Department of 
Natural Resources. 

BY: 

NAME: 
(Signature) 

TITLE: 

DATE: AGENCY: 

(Document must be attested to by local agency fiscal officer) 

ATTESTED BY:  
(Signature) (Title)  
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FINAL PROJECT PERFORMANCE REPORT 
ILLINOIS BICYCLE PATH GRANT 

Project #: 

Project Sponsor: 

Project Title: Date:  

(CONCISE / QUANTIFIED DESCRIPTION OF COMPLETED PROJECT): 

(GENERAL COST BREAKDOWN OF COMPLETED MAJOR PROJECT COMPONENTS): 

Approved Project Component Quantity Actual Costs Budgeted Cost 

TOTAL: 

Prepared by: 

Title: 



13 

IL Department of Natural Resources FA/DOC–1 

FORCE ACCOUNT PROJECT MATERIAL COST SUMMARY 
(Itemized by major project components) 

(MATERIALS   ITEMIZATION SHEET) 

Major Project Component: PAGE OF 

PROJECT SPONSOR: PROJECT #: 

PROJECT TITLE: 

FIRM MATERIAL ITEM QUANTITY PURCHASE ORDER 

NUMBER 

CHECK NUMBER CHECK AMOUNT AMOUNT CLAIMED 
FOR REIMBURSEMENT 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

TOTAL 

I hereby certify that the above is true and correct and all materials were used exclusively on the referenced project. 

Signature: 

Name & Title: 

Date: 
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IL Department of Natural Resources FA/DOC–2 

PROJECT FORCE ACCOUNT IN-HOUSE LABOR SUMMARY 

PROJECT SPONSOR: PROJECT #: 

PROJECT TITLE: 

Pay Periods from  to  

EMPLOYEE’S NAME JOB DESCRIPTION HOURS  WORKED 
ON PROJECT (*) 

WAGES (HOURLY) TOTAL WAGES 

TOTAL 

(*)  From local agency time allocation records 

I hereby certify that the above is true and correct and all materials were used exclusively on the referenced project. 

Signature: 

Name & Title: 

Date: 
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